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Orange Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to Route 55 in Orange 

County. 
   
($ X 1,000) 
Estimated Project Cost: $500,276 TCRP Funds Approved to Date: $189,700 
TCRP Funds – Sub-Project #70.1: $189,700 Phase(s) Approved: All 
TCRP Funds for Project #70: $206,500   
Lead Agency: California Department of 

Transportation/Orange County 
Transportation Authority 

Implementing Agency: Same 

   
TCRP Allocations to Date: $189,669  for Phase(s): All 
Advance Approved: $0  for Phase(s): N/A 
LONP Approved to Date: $0  for Phase(s): N/A 
   
 
Project Summary:  The overall project consists of 
adding High Occupancy Vehicle (HOV) lanes in each 
direction of Route 22, from I-405 to SR-55, adding 
auxiliary lanes where needed, related structural and 
soundwall construction and improvements, and 
replacement planting.  The overall project has been 
segmented into two sub-projects for implementation: 
 
• Sub-Project #70.1 – Construction of soundwalls 

at various locations along the corridor. 
 
• Sub-Project #70.2 – Construction of the HOV 

widening and auxiliary lanes including 
replacement planting. 

 
 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 1/98 8/03 $1,900

2 3/01 7/03 $7,400

2 Detailed PS&E 3/02 11/06 $43,000
3 Prepare Right of Way Surveys, Establish Existing Right of Way 

Lines
6/01 7/03 $300

3 Right of Way Acquisition 4/02 11/06 $26,100
4 Construction of HOV Lanes 9/04 11/06 $421,576

Total: $500,276

Prepare MIS, Project Report, and Environmental Document 
(EIS/EIR) - Full Corridor
Preliminary Design Activities: Geometric Approval Drawings, 
Technical Reports
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Prior TCRP Action: 

• Original application was approved on December 5, 2000 (TA-00-03) for $1,900,000 for Phase 1.  A 
delegated allocation of $1,900,000 of TCR funds was made to Phase 1. 

• An application was approved March 28, 2001 (TA-01-06) for $29,700,000.  $22,300,000 for Phases 3 and 
4 of the soundwall project (Project #70.1) and $7,400,000 for Phase 2 of the HOV project (Project # 70.2).  
A delegated allocation of $7,400,000 of TCR funds was made to Phase 2. 

• An application was approved June 6, 2001 (TA-01-09) for $174,900,000 for Phases 2, 3, and 4. A 
delegated allocation of $21,800,000 of TCR funds was made to Phases 2 and 3, $18,500 to Phase 2 and 
$3,300,000 to Phase 3. 

• An amendment was approved on April 4, 2002 (TAA-02-04), to designate OCTA as the implementing 
agency for the Design-Build approach for HOV lanes.  An allocation of $29,400,000 of TCR funds was 
made to Phase 2 (TFP-02-03). 

• An amendment was approved August 14, 2003 (TAA-03-07) to transfer savings from #70.1 and #70.3.  
The amendment deleted Project #70.3 and combined the scope of work into #70.2. An allocation of 
$5,500,000 of TCR funds was made to Phases 4 (TFP-03-02).  In addition, $23,100,000 of TCR funds 
was redistributed from Phase 2 to Phase 3 and $7,000,000 of TCR funds was redistributed from Phase 2 
to Phase 4. 

• A Letter of No Prejudice was deferred January 22, 2004 due to uncertainty in the Governor’s Proposed 
Budget. 

• An amendment was approved May 26, 2005 (TAA-05-04) to update the project schedule and funding 
plan.  A Letter of No Prejudice for Phases 2 and 4 was submitted but pulled prior to the Commission 
meeting due to the proposed Governor’s Budget to restore Prop 42 funding. 

• An allocation of $123,700,000 of TCRP funds was made on July 14, 2005 (TFP-05-06). 
• $31,000 of allocated TCRP funds for PA&ED expired February 2006. 

 
Status of Conditions:  The following conditions were set forth under Resolution TAA-02-04 and have been met: 

• An allocation of capital funds is contingent upon review and approval for future consideration of funding of 
the final environmental document by the Commission.  The Commission reviewed the Final 
Environmental Impact Report and approved the project for future consideration of funding on May 21, 
2003, under Resolution E-03-14. 

• Prior to an allocation of funds for construction, OCTA shall provide a plan that demonstrates full funding 
of the Phase.  The project is fully funded with a combination of Measure, City and CMAQ funds. 

 
Discussion/Issues:  The Project is fully funded.  OCTA will be the Lead Agency for the design-build approach of 
the HOV widening.  The Department will be the Lead Agency for the environmental and preliminary design and 
right-of-way activities.  Environmental documentation is on file. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $1,900 $7,400 $300 $9,600
Proposed

Committed $43,000 $26,100 $111,000 $180,100
Proposed

Committed $6,000 $6,000
Proposed

Committed $203,300 $203,300
Proposed

Committed $101,276 $101,276
Proposed

Committed $1,900 $50,400 $26,400 $421,576 $500,276
Proposed

Totals: $1,900 $50,400 $26,400 $421,576 $500,276

TCRP -Caltrans State

City of Garden 
Grove

Local

TCRP - OCTA State

Totals:

Measure M Measure

CMAQ Federal


